Database (2 phases) Backend (4 phases) Frontend (3 phases)

DAY 1 — DATABASE + BACKEND FOUNDATION

DB Phase 1	DB Phase 2	BE Phase 1	BE Phase 2
~1.5 hrs	~1 hr	~2 hrs	~2 hrs

DAY 2 — BACKEND COMPLETION + FULL FRONTEND

BE Phase 3	BE Phase 4	FE Phase 1	FE Phase 2	FE Phase 3
~2 hrs	~2 hrs	~1.5 hrs	~1.5 hrs	~1 hr

DATABASE PHASES

DB1	SQL Server setup — all tables + EF Core Clients, ClientUrls, ContentHashes, SitemapDownloads, MonitoringLog + Identity	Day 1 · morning
DB2	DuckDB setup — 3 analytical tables + smoke tests page_summaries, daily_summaries, weekly_reports + verify both DBs work	Day 1 · mid-morning

BACKEND PHASES

BE1	Auth + client/URL controllers + all DTOs JWT auth, all interfaces, all DTOs, Swagger — the API skeleton	Day 1 · afternoon
BE2	Pipeline core — Playwright, extraction, hashing, TF-IDF Phases 1 & 2 of the daily pipeline — URL discovery through summarisation	Day 1 · evening
BE3	DuckDB reporting + Hangfire scheduler + report controllers Phases 3 & 4 of the pipeline — daily summary, weekly report, scheduler wiring	Day 2 · morning
BE4	Backend integration test + manual end-to-end pipeline run Verify the full pipeline works before building any frontend	Day 2 · mid-morning

FRONTEND PHASES

FE1	React project setup + auth pages + API service layer Vite + TypeScript + Tailwind, login/register pages, JWT token handling, all API hooks	Day 2 · early afternoon
FE2	Dashboard, URL manager, client manager + shared components All data management pages with tables, modals, status badges, and actions	Day 2 · mid-afternoon
FE3	Report viewer + download + final wiring + end-to-end test Report browsing, PDF/DOCX download, email resend, full app walkthrough	Day 2 · late afternoon